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Following is a compilation of quarterly progress reports by the
Florida Department of Transportation Districts and Florida’s
Turnpike Enterprise.

District One

Advanced Traffic Management Systems

This is a design-build project to complete the design and construct
an upgrade to the existing signal system in Lee County, City of Fort
Myers, City of North Fort Myers, and City of Bonita Springs. This
advanced transportation management system (ATMS) upgrade will
include new controllers and cabinets at 60 intersections, an
updated communications plant, and video monitoring at 36
locations. This project will also deploy new vehicle detection
stations for monitoring traffic flow throughout the traffic
management system. The Lee County ATMS project will include
construction of a video wall at the Lee County Traffic Operations
Center (TOC). A design-build contractor was selected in May 2012.
Notice to Proceed (NTP) was issued on August 27, 2012. The
construction duration is approximately 565 days. The project has
been released for construction. The installation of the
underground infrastructure has begun.

Approx. Completion: June 2014

Contact: Mark Roberts (863) 519-2591

Freeway Management Systems

I1-75 Freeway Management System for Sarasota and Manatee
Counties and Integration Design-Build Construction Project
(41473015201, 41473215201, 414736 1 52 01)

This is a design-build construction project to complete the design
and construct the extension of the I-75 Freeway Management
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System from the Charlotte/Sarasota County
Line to the I-275 interchange within Manatee
County. The project includes the design and
installation of intelligent transportation systems
(ITS) field elements, which include closed-circuit
television cameras, dynamic message signs,
road weather information systems, microwave
vehicle detection, highway advisory radios, and
fiber optic communications cable and
transmission equipment along I-75 throughout
Sarasota and Manatee Counties. These field
elements will be integrated into the SouthWest
Interagency Facility for Transportation (SWIFT)
SunGuide® Center and the Sarasota and
Manatee Satellite Transportation Management
Center (TMC). A design-build contractor was
selected in February 2012. NTP was issued on
April 26, 2012. The construction duration is 760
days. The project has been released for
construction.  The installation of the
underground infrastructure continues. The
installation of ITS devices is ongoing.

Approx. Completion: June 2014

Contact: Katherine Chinault (863) 519-2726

Districtwide RTMC ITS Operations Contract
(417733 1 82 95)

This project provides funding for the operation
costs for the District One Regional
Transportation Management Center (RTMC)
and the new Sarasota/Manatee Satellite TMC.
The contract was executed in October 2012.
Management staff came on board for a
transition period on November 1, 2012.
Operations commenced 24-hours/7-days per
week coverage on December 29, 2012.

Approx. Completion: October 2017

Contact: Katherine Chinault (863) 519-2726

Districtwide ITS Maintenance and Fiber
Locates Contract (419713 1 72 01, 419713 2 72
01, 419714 132 01 and 419714 2 32 01)

This project provides funding for the
maintenance and locate costs for the District
One ITS field device systems and associated

utilities. The contract was executed in January
2008. Maintenance services commenced on
January 20, 2010. This contract was renewed
for another five-year term on February 11,
2013.

Approx. Completion: May 31, 2018

Contact: Katherine Chinault (863) 519-2726

Incident Management

Districtwide Road Rangers Service Patrol
Contract (427503-1-72-01)

This is a service contract for Road Ranger
Service Patrols on Interstate roadways in
District One and the Sunshine Skyway Bridge.
The RFP Bid Package was executed in October
2012, with a start work date of January 1, 2013.
Road Ranger Service Patrols currently operate 7
days each week based on customized schedules
designed to optimize the services and benefits
to the public based on project funding. The
vendor is currently searching for sponsorship
opportunities.

Approx. Completion: December 31, 2017.
Contact: Bill Fuller (239) 225-9815

Rapid Incident Scene Clearance (RISC) (424192
18201)

This open ITN contract will secure multiple
qualified wrecker service vendors for meeting
minimum response times and minimum
equipment standards in order to rapidly clear
the interstate roadway of crash vehicles and
debris. Once all terms and conditions of the
contract are met, FDOT will provide bonus
incentive dollars to the contractor based on
performance. Furthermore, unwarranted delays
that exceed FDOT’s contract expectations result
in financial penalties assessed against the
contractor. Currently, two vendors are under
contract.

Approx. Completion: Ongoing

Contact: Bill Fuller (239) 225-9815
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ITS Planning and Project Development

Districtwide Intelligent Transportation Systems
General Consultant Traffic Operations (417470
13203)

This ITS General Consultant Project provides
District One with a broad-range of general
consultant support on an as-needed basis. The
current contract was executed in April 2013.
Approx. Completion: April 2018

Contact: Mark Roberts (863) 519-2591

Districtwide Transportation Systems
Management and Operations (TSM&O)
General Consultant Contract (429512 1 32 01)
This TSM&O General Consultant Project
provides District One with a broad-range of
engineering, planning, and technical services
needed to establish and support the TSM&O
Program within District One. The contract was
executed in October 2011, and is scheduled for
a five-year term.

Approx. Completion: October 2016

Contact: Chris Birosak (863) 519-2507

District Two

Freeway Management Systems

Freeway Management System (427476-1)

This project involves the installation of
intelligent transportation systems (ITS) devices
on |-95 from the Flagler County line to the Duval
County line. The project will incorporate closed-
circuit television (CCTV) cameras, dynamic
message signs (DMS), vehicle detectors, fiber
optic communications, an entirely new
network, and wireless communications
technology. FDOT will be seeking an ITS design
firm, ITS contractor, and consultant
construction, engineering, and inspection (CCEIl)
support. This is a design/bid/build type project
with low-bid procurement for contractor
services.

Design Contract Advertisement: January 2014
CCEI Contract Advertisement: January 2015

Construction Advertisement: March 2015
Construction Let Date: May 2015
Contact: Peter Vega (904) 360-5463

Freeway Management System (427475-1)

This project involves the installation of ITS
devices on 1-95 from the Georgia state line to
the Duval County line. The project will
incorporate CCTV cameras, DMSs, vehicle
detectors, fiber optic communications, an
entirely new network, and wireless
communications technology. FDOT will be
seeking an ITS design firm, ITS contractor, and
CCEl support. This is a design/bid/build type
project with low-bid procurement for
contractor services.

Design Contract Advertisement: January 2016
CCEI Contract Advertisement: January 2017
Construction Advertisement: March 2017
Construction Let Date: May 2017

Contact: Peter Vega (904) 360-5463

Freeway Management System (427474-1 and
427474-2)

This project involves the installation of ITS
devices on I-75 from SR 121 to the Georgia state
line. The projects will incorporate CCTV
cameras, DMSs, vehicle detectors, fiber optic
communications, an entirely new network, and
wireless communications technology. FDOT will
be seeking an ITS design firm, ITS contractor,
and CCEl support. This is a design/bid/build type
project with low-bid procurement for
contractor services.

Design Contract Advertisement: January 2014
CCEI Contract Advertisement: January 2015
Construction Advertisement: March 2015
Construction Let Date: May 2015

Contact: Peter Vega (904) 360-5463

Freeway Management System (213272-8 and
213272-9)

This project involves the installation of ITS
devices on I-10 from the 1-95 interchange to US
90 in Leon County. The projects will incorporate
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CCTV cameras, DMSs, vehicle detectors, fiber
optic communications, an entirely new
network, and wireless communications
technology. FDOT will be seeking an ITS design
firm, ITS contractor, and CCEl support. This is a
design/bid/build type project with low-bid
procurement for contractor services.

Design Contract Advertisement: January 2015
CCEI Contract Advertisement: January 2016
Construction Advertisement: March 2016
Construction Let Date: May 2016

Contact: Peter Vega (904) 360-5463

Freeway Management System (209168-3)

This project is a rebid that involves the
installation of ITS devices on 1-295 from the I-95
interchange to Atlantic Boulevard. The project
will incorporate CCTV cameras, DMSs, vehicle
detectors, fiber optic communications, an
entirely new network, and wireless
communications technology. FDOT will be
seeking an ITS contractor to construct the
project. This is a systems manager type project
with low-bid procurement for contractor
services.

Construction Advertisement: March 2014
Construction Let Date: May 2014

Contact: Peter Vega (904) 360-5463

ITS Maintenance Contract (403699-1)

This is the District Two intelligent transportation
systems (ITS) maintenance contract that is up
for rebid in fiscal year 2014. It will include
maintenance of dynamic message signs (DMS),
microwave vehicle detection systems, road
weather information systems, Bluetooth,
closed-circuit television (CCTV) cameras (MPEG
2 and 4, plus H.264), fiber infrastructure, and
network devices. The purchasing method will
use a Request for Proposal where scoring and
price proposals are incorporated.
Advertisement of Contract: November 2013
Project begins: January 2014

Contact: Peter Vega (904) 360-5463

District Three

Advanced Traffic Management Systems

Bay County ITS Integration Project / Phase Il
of the Bay County Advanced Traffic
Management System (ATMS) (408412-5)

Phase Il of the Bay County Regional intelligent
transportation systems (ITS) project expands
the previous two phases to additional corridors
and intersections within Bay County. The Phase
Il project will include the integration of
roadways/signalized intersections on the west
side of the Hathaway Bridge as well as
incorporating additional outlying signalized
intersections on the east side of the bridge. Bay
County also further expanded the scope of the
Phase 1l project by incorporating additional
funding provided by local project partners, such
as Bay District Schools and Panama City Beach.

Bay County executed a contract with the
successful design-build firm; construction began
on Phase Il on September 21, 2011. Bay County
has identified a couple of tasks, such as short
fiber optic communications runs to connect
outlying signals and other signal system
improvements, to complement the Phase lli
ATMS project. They have executed
Supplemental  Agreements, which  have
extended the contract time past the May 2013
projection. The project is complete and final
acceptance was received in September 2013.
Contact: Cliff Johnson (850) 415-9694

Freeway Management Systems

1-10 / 1-110 Freeway Management System for
Escambia & Santa Rosa Counties and Regional
Transportation Management Center (414706-1)

In 2008, FDOT executed a contract with
TransCore ITS, LLC, to establish a regional
transportation management center (RTMC) and
freeway management system (FMS) to manage
traffic on 1-10 and [-110 in the Pensacola
metropolitan area. The duration of the contract
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is for ten years with a renewal option for one
additional term, not to exceed ten years. The
scope of work included preparing deployment
plans and specifications, system hardware and
software procurement, hardware compatibility
testing, system communications testing,
coordinating system deployment, performing
system integration, providing system
documentation and training, performing system
evaluation, data management, and providing
on-going operation and maintenance in support
of a comprehensive FMS. This FMS was
deployed along approximately 32 miles of I-10
beginning at the Florida/Alabama state line and
ending in Santa Rosa County approximately one
mile east of the I-10 and SR 87 interchange. The
FMS also includes all of 1-110. In addition,
TransCore ITS deployed a Road Ranger service
patrol program along the aforementioned
interstate limits. FDOT executed a Supplemental
Agreement to extend the Road Ranger service
to 24/7 coverage for 12 additional months
beginning in March 2013.

TransCore ITS has entered the operations and
maintenance phase of the initial ten-year
contract, which will continue through June
2018. The center’s video wall display system is
comprised of six 67-inch modules arranged in a
three wide by two high configuration flanked by
two 46-inch LCD flat panel monitors on either
side. There are currently three operator
monitoring stations, two for operators and one
for the shift supervisor, with room to expand up
to five operators. Operators at the center view
41 closed-circuit television (CCTV) cameras on a
rotating basis to monitor the 1-10 and [-110
corridors in Escambia and Santa Rosa Counties.
The FMS includes 12 dynamic message signs
(DMS), three located on [-110 and nine
positioned along I-10 as well as 88 microwave
vehicle detectors and one roadway weather
information system. TransCore ITS also
provided a wireless expansion of the

communications system to include a camera at
each end of the Pensacola Bay Bridge.

TransCore ITS and FDOT have partnered on a
couple of supplemental initiatives to enhance
the FMS and provide for future expansion of the
ATMS in Pensacola. TransCore has developed a
public web portal on the Florida 511 system.
The web site has been operational since June
2013. TransCore added communications
infrastructure, CCTV cameras, and ATMS
software as part of a proof-of-concept to
manage ten signals along SR 291 (Davis Hwy), a
major arterial connection to I-10 and [-110
carrying between 24,000 and 60,000 vehicles
per day. FDOT has asked TransCore ITS to
include communications support services from
the existing RTMC to improve communications
with the Florida Highway Patrol (FHP).
TransCore ITS will staff the RTMC such that
FDOT can offer FHP a single point of contact for
incident notification. FHP will be able to call one
number at the RTMC and the call will be
dispatched to the appropriate FDOT Field Office
or Asset Maintenance Contractor. This service
will assist FHP and FDOT District Three by
providing a means of meeting common goals
for quick and clear communications to facilitate
quick and safe clearance of state roads.

Contact: Lee Smith (850) 330-1504

I-10 Freeway Management System for
Tallahassee Area and Regional Transportation
Management Center (414716-1, 414718-1 &
414720-1)

FDOT and City of Tallahassee have agreed to
pursue alternatives that may exist for the city to
administer the design, construction, operation,
and maintenance of the Tallahassee I-10 FMS
and associated RTMC, and to pursue
opportunities for collocation of services among
the city, the FDOT, and other agencies in a
public safety complex being constructed by the
city and county.
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This project includes the design and installation
of ITS field elements, including DMSs, CCTV
cameras, microwave detection, and fiber optic
communications cable and transmission
equipment, along I-10. The FMS will also include
Road Ranger Service Patrols dispatch. The
RTMC will include designated office space for
personnel and will house monitoring and
control capabilities for the 1-10 FMS and the
Tallahassee Advanced Traffic Management
System; other ITS to be installed in the future;
and the staff necessary to operate these
systems.

A Joint Project Agreement was executed
specifically to address project administration
and funding obligations of the parties,
associated with the design, construction,
operations, and maintenance of the FMS and
RTMC. The parties recognize the potential cost
and time-savings resulting from their joint
participation, and believe a partnership in all
aspects of the FMS and RTMC development,
deployment, and operation and maintenance
will ultimately result in more cost-effective
management of traffic within Leon County.

The notice to proceed for construction of the
project was issued in March 2012, and the
overall project is currently on schedule and
within budget with substantial completion
around the February 2014 timeframe. The
FMS/RTMC is in operational and system testing.
The Grand Opening of the Public Safety
Complex, which houses the RTMC, was held on
July 11, 2013.

Contact: Lee Smith (850) 330-1504

1-10 Rural ITS Deployment from East of SR 87
to West of US 90 (428403-1)

FDOT has awarded a Design-Build contract to
World Fiber Technologies for a rural ITS
deployment along I-10 between Pensacola and
Tallahassee. This ITS deployment will connect
all FMS and ATMS deployments in the District as

well as establish a RTMC at District
Headquarters in Chipley. This equates to
approximately 230 miles of fiber optic
communications infrastructure. The project will
deploy 183 CCTV cameras (for nearly complete
video coverage of the I[-10 corridor), 135
microwave vehicle detection sensors, 40
Bluetooth detectors, three road weather
information systems, 19 DMSs, and eight
highway advisory radio systems. This level of ITS
device instrumentation will dramatically
improve traffic incident response on the I-10
corridor. In addition, the connection of all FMS
and ATMS deployments in District Three will
offer  opportunities for interoperability,
redundancy, and emergency management
functionality. Design of  the project
telecommunications infrastructure component
(fiber optic conduit layout) is complete and
construction of this component is underway.
Design of the FMS field devices is underway
with 90 percent plans expected in December
2013. Project completion is expected in
February 2015.

Contact: Lee Smith (850) 330-1504

District Four

Advanced Traffic Management Systems

ATMS in Central Broward County (427971-1-
52-01)

This design build project is composed of a large
intelligent  transportation  systems  (ITS)
deployment on approximately 30 miles of state
arterials in  Broward County.The project
includes design and installation of an advanced
traffic management system (ATMS) that
includes a fiber optic communications
backbone, 10 arterial dynamic message signs
(DMS), 63 closed-circuit television (CCTV)
cameras, 54 vehicle travel time detection sites
(38 sites with Bluetooth technology and 16 sites
for an automatic vehicle identification-based
system utilizing SunPass® transponders), 33
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microwave vehicle detection sites, 14 transit
signal priority controllers, and a SunGuide®
license for Broward County arterials. Through
the District’s Transportation Systems
Management and  Operations (TSM&O)
Program, this ATMS will provide the means for
managing arterial traffic based on real-time
data collection and analysis from the Broward
County Regional Traffic Management Center
(TMC). The design/ build contractor received
Notice to Proceed in February 2012 and
construction began in early July 2012.

Approx. Completion: January 2014

Contact: Melissa Ackert (954) 777-4156

ATMS in Southern Broward County (429687-1-
52-01)

This design/build project was awarded to World
Fiber Technologies in November 2012 and
received Notice to Proceed in January 2013.
Similar to its predecessor, “ATMS in Central
Broward County,” this expansive ATMS
deployment includes installation of a fiber optic
communications backbone, four arterial DMSs,
42 CCTV cameras, 15 vehicle travel time
detection sites using Bluetooth technology, and
15 microwave vehicle detection sites. This
ATMS deployment will allow for active traffic
monitoring and management of arterials in the
area. Corridors to be instrumented include
Hollywood Blvd, Pembroke Rd, Hallandale
Beach Blvd, and US-1 just north of the Miami-
Dade county line.

Approx. Completion: Summer 2014

Contact: Melissa Ackert (954) 777-4156

ATMS for Three Corridors — SR-817, SR-818, SR-
7 (431590-1-52-01)

This project includes designing, furnishing, and
installing ATMS field elements including, a CCTV
camera system, an arterial DMS, arterial travel
time system (ATTS), a microwave vehicle
detection system (MVDS), and a fiber optic
communications network along University Drive
(SR-817) from Miramar Parkway to Broward

Boulevard, Griffin Road (SR-818) from
University Drive to SR-7, and SR-7 from south of
Stirling Road to Broward Boulevard. The project
also includes integration of the ATMS field
devices into the regional TMC. Once complete
the ATMS will be used by the RTMC operators
to coordinate with emergency responders on
incidents, make real-time, performance-based
decisions on signal timing with the county, and
disseminate traveler information in order to
reduce travel time and incident response time.
Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

ATMS Along SR-80/Southern Blvd (431591-1-
52-01)

The arterial DMSs and data collection project
along SR-80/Southern Boulevard from Royal
Palm Beach Boulevard to Dixie Highway in Palm
Beach County, includes designing, furnishing,
and installing the following ATMS field elements
and systems: arterial DMS, ATTS, and MVDS.
This project includes integration of the ATMS
field devices into the Palm Beach SMART
SunGuide® TMC. Once complete, the ATMS will
be used by the TMC operators to coordinate
with emergency responders on incidents, make
real-time, performance-based decisions on
signal timing, and disseminate traveler
information in order to reduce travel time and
incident response time.

Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

ATCS along Northlake Blvd (432883-1-52-01)

The adaptive traffic control system (ATCS)
project on Northlake Boulevard includes design,
procurement, and installation of an ATCS in
Palm Beach County from east of Military Trail to
Federal Highway. The project includes
designing, furnishing, installing, integrating, and
testing the ATCS hardware/software needed at
each signal controller and at the Palm Beach
SMART SunGuide TMC as well as enhancements
to the vehicle detection to support the new
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ATCS. Once complete, it must be able to adjust
to fluctuations in traffic demand and coordinate
information with adjacent signals in real-time
along the corridor to optimize progression and
reduce recovery time.

Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

Arterial DMS on Blue Heron Blvd and 45th
Street (433301-1-52-01)

The arterial DMS project on Blue Heron
Boulevard (east/west approaches to 1-95) and
45th Street (east/west approaches to 1-95)
includes design, procurement, and installation
of four arterial DMSs in Palm Beach County. The
project also includes the integration of the
arterial DMS field devices into the regional
TMC. Once complete, the arterial DMS devices
will be used to disseminate traveler information
in order to reduce travel time and incident
response time.

Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

ATCS along Okeechobee Blvd (433947-1-52-01)
The ATCS project in Palm Beach County includes
design, procurement, and installation of an
ATCS in Palm Beach County along Okeechobee
Boulevard from Tamarind Avenue to Flagler
Drive. This project includes designing,
furnishing, installing, integrating, and testing
the ATCS hardware/software needed at each
signal controller and at the Palm Beach SMART
SunGuide TMC as well as enhancements to the
vehicle detection to support the new ATCS.
Once complete, it must be able to adjust in real-
time to fluctuations in traffic demand and
coordinate such information with adjacent
signals in the corridor to optimize progression
and reduce recovery time.

Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

Approx. Completion: Fall 2016

Contact: Melissa Ackert (954) 777-4156

TSM&O Arterial Management - Palm Beach
County Living Laboratory

Since October 2012, District Four and its
partners in Palm Beach County have been
operating a pilot arterial management program
from the Palm Beach SMART SunGuide TMC.
Through the use of CCTV cameras, Bluetooth-
based travel time detection technology, and
advanced signal system software, operators and
engineers have been putting arterial
management strategies for incident detection
and response to the test. Using a methodology
to estimate the benefits of the ITS Freeway
Management Program, Living Lab engineers
were able to derive an approach to calculate
savings in terms of delay, fuel consumption,
emissions reduction, and crash reduction
specific to the arterial network. The program
has successfully produced benefits in the areas
of work zone management and traffic
mitigation for incidents and special events at an
estimated benefit-to-cost ratio of 8:1. Recently
the program collaborated with the Palm Beach
County Convention Center to develop and
implement temporary real-time, demand based
signal  retiming  functions at adjacent
intersections to service large events’ exodus
from the area. Intended to provide the
foundation for arterial management in other
areas of District Four, the Living Lab continues
to identify and refine appropriate practices for
future application as the District’'s TSM&O
program expands to include operations in
Broward County upon the completion of the
ATMS in Central Broward County project.
Contact: Melissa Ackert (954) 777-4156

Freeway Management Systems

Districtwide ITS Operations Support Services
Contract (231654-7-82-01 231654-7-82-02,
231654-8-82-01)

This project is for the management and
operations of the Broward County and Palm
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Beach SMART SunGuide TMC. This project
includes operation of the 1-95/1-595/1-75
Districtwide ITS network on a 24-hour/7-day a
week schedule, dispatching the Broward, Palm
Beach, Martin, St. Lucie, and Indian River
Counties” Road Rangers, and coordination on
operational issues with Districts One and Six,
and the Florida’s Turnpike Enterprise for the
interim traffic management system project,
I595 Express, 195 Express, and SmarTraveler.
This contract was awarded to AECOM after
completion of the Invitation to Negotiate (ITN)
process. Services began May 7, 2010.

Approx. Completion: May 2015

Contact: Daniel Smith (954) 847-2633

Districtwide ITS Systems Software Support
Services (416259-1-32-01)

This project provides software support services
for the District Four ITS. This project includes a
dedicated full-time Database Administrator
(DBA)/Programmer to support ITS projects
throughout the District including Broward, Palm
Beach, Martin, St. Lucie, and Indian River
Counties. Currently the DBA/Programmer is
based at the Broward SMART SunGuide® TMC
and responds 24-hour/7-days a week to all
software/database concerns. This contract was
awarded to IBI Group in June 2011.

Approx. Completion: June 2016

Contact: Dong Chen (954) 857-2796

District Four Broward ITS Maintenance
(406795-3-8B-01, 406795-3-72-01)

This project is for the maintenance of the ITS
devices in District Four, primarily for Broward
County, including DMSs, CCTV cameras, vehicle
detections system (VDS), fiber optic cable, and
all other ITS devices deployed. The project will
include the maintenance services necessary to

maintain complete functionality and
operational status, preventive/routine
maintenance, diagnostic work, and
major/minor repairs/replacements. This

contract was awarded to Miller Electric with an
NTP in July 2011.

Approx. Completion: July 2014

Contact: Anthony Mendoza (954) 847-2798

District Four Palm Beach and Northern Three
Counties ITS Maintenance (416255-2-72-01,
416255-2-8B-01)

This project is for the maintenance of the ITS
devices in District Four, primarily for Palm
Beach, Martin, Saint Lucie, and Indian River
Counties, including DMSs, CCTV cameras, VDS,
fiber optic cable, and all other ITS devices
deployed. The project will include the
maintenance services necessary to maintain
complete functionality and operational status,
preventive/routine maintenance, diagnostic
work, and major/minor repairs/replacements.
This contract was awarded to Telvent with an
NTP in July 2011.

Approx. Completion: July 2014

Contact: Anthony Mendoza (954) 847-2798

Districtwide ITS General Consultant (4155291-
32-01)

This project provides District Four with a broad-
range general consultant service allowing
support to the District on an as-needed basis.
The project also provides a full-time person on-
site at the SMART SunGuide TMC. The contract
was awarded to Eland Engineering.

Approx. Completion: May 2018

Contact: Dong Chen (954) 847-2796

Incident Management

1-95 Severe Incident Response Vehicle (SIRV)
(42233228201 & 42233318201)

This project provides four Severe Incident
Response Vehicles (SIRV) and SIRV operators to
respond to Level 2 and 3 incidents on the
interstates in Broward County and Palm Beach
County. The SIRV are dispatched from the
Broward County SMART SunGuide TMC. Once
on scene, SIRV becomes the Incident
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Commander for FDOT activities. They are used
as other agencies’ point of contact for anything
needed from FDOT and provide coordination
among responders. Two SIRV respond to
incidents in Broward County and two SIRV
respond to incidents in Palm Beach County. The
contract was awarded to AECOM Technical
Services, Inc. on June 20, 2011. Services began
in January 2011 and end September 30, 2016.
Approx. Completion: September 30, 2016
Contact: Gaetano Francese (954) 847-2797

Broward County 1-95/595/75 Road Rangers
Service Patrol 231723 4 72 01 & 231723 4 72
02)

This project provides Road Rangers to patrol the
Interstates and help stranded motorists, and
assist law enforcement with incident
management.

Approx. Completion: Contract ends August 31,
2015

Contact: Gaetano Francese (954) 847-2797

Palm Beach County I-95 Road Rangers Service
Patrol (231924-3-72-01)

This project provides Road Rangers to patrol the
Interstates and help stranded motorists, and
assist law  enforcement with incident
management. A new contract was awarded to
Anchor Towing and services began on February
1, 2011.

Approx. Completion: Contract ends January 31,
2016

Contact: Gaetano Francese (954) 847-2797

Treasure Coast Road Ranger Service Patrol
(412495-2-72-01)

This project provides Road Rangers along 1-95
through the Treasure Coast, which is comprised
of Martin, St. Lucie, and Indian River Counties.
Road Rangers provide roadside assistance to
stranded motorists and assist law enforcement
with incident management. A new contract was
executed on September 13, 2013, with In-A-
Flash-Towing, Inc. This is a three-year contract.
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Approx. Completion: Contract ends September
12, 2016
Contact: Gaetano Francese (954) 847-2797

Rapid Incident Scene Clearance (RISC)
(4241881-1-82-01)
In October 2008, a rapid incident scene

clearance (RISC) contract was advertised for
District Four. This is an open contract for three
years for qualified vendors to provide clearance

and recovery services for major incidents
requiring specialized heavy-duty recovery
equipment. Bonuses are paid for clearing

incidents in less than 90 minutes as stated in
the Statewide Open Roads Policy. RISC
activations began in July 2009. District Four
currently has five RISC vendors under contract.
The current contracts were extended through
October 2015.

Approx. Completion: October 2015

Contact: Gaetano Francese (954) 847-2797

District Five

Advanced Traffic Management Systems

Seminole County Phase Il Advanced Traffic
Management System (ATMS) Project (429550-
1-54-01)
This is a federally funded project administered
by FDOT District Five on behalf of Seminole
County to procure equipment consisting of
various intelligent transportation systems (ITS)
components. This contract began on September
13, 2011. The project currently consists of the
following ITS components:
* 65 new Naztec signal cabinets
uninterrupted power backup systems
* 100 controller upgrades from the Naztec
980 controller to the Naztec advanced
transportation controller
¢ 78 new Bosch cameras
* 75 new BlueToad™
stations
¢ 1 BlueToad server and associated licenses

with

bluetooth reader
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* 24 Adaptive signal locations, including
associated SynchroGreen licenses and
Wavetronix detection equipment

* 300 ITS Express layer 2 switches for our
signal cabinets

* Various monitors, computers, servers,
laptops, and associated software for our
“mini” transportation management center
in the District Five office

The total value of this equipment is over $3.4M.
The remaining nearly $600k of our $4M grant is
expected to be allocated for new dynamic
message signs (DMS) and upgrading some
existing DMSs.

Approx. Completion: September 2014.

Contact: Edward Grant (407) 736-1906

Freeway Management Systems

I-4 Dynamic Message Sign Replacement Project
Phase Il (432149-1-92-01)

This project will replace 16 DMSs with new full
color DMSs, including  structures and
foundations, on 1-4, 1-95, and SR 528 at various
locations in Orange, Seminole, Volusia, Brevard,
and Osceola Counties. This contract was
advertised in December 2013.

Contact: Edward Grant 407-736-1906

1-4 CCTV Replacement Project (245316-1-72-91)
This project will replace multiple closed-circuit
television (CCTV) cameras on I|-4 and 1-95 at
various locations in Orange, Seminole, Volusia,
Brevard, and Osceola Counties. This contract
was advertised in October 2013.

Contact: James Miller 386-943-5322

1-75 from SR 44 to North of US 27 (428213-1-
52-01)

District Five is advertising a design/build low bid
project to add fiber, DMSs, CCTV cameras, and a
microwave vehicle detection system. The
project is to be advertised in January 2014.
Contact: Edward Grant
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I-75 from North of US 27 to Alachua County
Line (428213-2-32-01)

District Five will advertise for design consultant
services to design an ITS communications
system on |-75 within this corridor. The project
is to be advertised in December 2014.
Construction is funded for fiscal year (FY) 2015.
Contact: James Miller 386-943-5322

Arterial Management Systems

SR 17/92 from Bearsford to SR 472 (435404-1-
52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
adaptive controller within this corridor. The
project is to be advertised in the third quarter
of FY 2014.

Contact: Manny Rodriguez 386-943-5322

US 92 from 1-95 to US 1 (434712-1-52-01)
District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in the third quarter of FY 2014.
Contact: Manny Rodriguez 386-943-5322

SR 46 Sanford Amtrak Station From
International Pkwy to Airport Blvd (434713-1-
52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in the third quarter of FY 2014.
Contact: Manny Rodriguez 386-943-5322

Active Arterial Management 1, 2 and 3
(434433-1-52-01, 43443-2, & 43433-3)

District Five will advertise a contract to add
devices within the arterial intersections to
improve flow and functionality of the corridor
based on events. The projects are multi-year
funded FYs 2015, 2016, and 2017.

Contact: Tushar Patel 386-943-5315
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Greater Orlando Transit Signal Priority Contract End Date: July 2014
(435446-1-52-01, 435446-1-52-02, & 435446-1- Contact: Sergio Bravo (305) 640-7344
52-03)

District Five will advertise a contract to add
devices within the arterial intersections to
improve transit flow of the corridor. The
District will coordinate with the City of Orlando,
LYNX, and local agencies to prioritize the
corridors. The projects are programmed in FYs
2015, 2016, and 2017.

Contact: Tushar Patel 386-943-5315

Incident Management

I-4 Road Rangers—Motorist Assistance
Program (410957-1-72-04)

The limits of service are from the Osceola/Polk
County line to 1-95 in Volusia County. There are
a total of 13 Road Ranger personnel and one
Road Ranger supervisor. There are 12 Road
Ranger vehicles. Operational hours and days are
Monday through Friday, 6:00 to 12:00 a.m. and
Saturday and Sunday, 6:00 to 3:30 a.m.

Contact: Ron Miller 386-943-5370

District Six

Note: ITS deployment work in District Six has
been “mainstreamed” into the regular
production process as components of normal
improvements or maintenance projects. District
Planning and Production sections manage major
projects, such as new Express Lane studies and
deployments, with ITS unit support and
guidance.

Advanced Traffic Management Systems

Replacement of DMS (417740)

This is a low bid design-build request for
proposal project that will replace five dynamic
message signs (DMS) that reached the end of
their useful life. The proposed DMS assemblies
will be erected on existing structures. This
project was awarded in June 2013. The budget
for this project is $1,027,977.00.
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Terremark Network Access Point
Services (252058)

The purpose of this contract is to obtain
communications cross-connection and power-
up services for sharing closed-circuit television
(CCTV) camera video coverage feeds with public
and private partners, and to also support the
SunGuide® Transportation Management Center
(TMC) as an emergency back-up data and
communications hub facility. This contract was
awarded in June 2013. The total budget for this
contract for a two-year period is $116,160.
Contract End Date: July 2015

Contact: Sergio Bravo (305) 640-7344

(NAP)

Adaptive DMS Parts Procurement Contract
(252058)

The purpose of this Invitation to Bid (ITB)
contract is to acquire a vendor to furnish parts
on an as-needed basis for DMSs manufactured
by Adaptive. This contract was awarded in
March 2013. The budgetary ceiling for this
contract is $150,000.00.

Contract End Date: February 2016

Contact: Sergio Bravo (305) 640-7344

Daktronics DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by Daktronics. This
contract was awarded in June 2013. The
budgetary ceiling for this contract is
$500,000.00.

Contract End Date: May 2016

Contact: Sergio Bravo (305) 640-7344

ADDCO DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by ADDCO. This
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in June 2013. The
this contract is

contract was awarded
budgetary ceiling for
$150,000.00.

Contract End Date: May 2016
Contact: Sergio Bravo (305) 640-7344

Vultron DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis

for DMSs manufactured by Vultron. This
contract was awarded in June 2013. The
budgetary ceiling for this contract is

$150,000.00.
Contract End Date: May 2016
Contact: Sergio Bravo (305) 640-7344

District Wide Maintenance & Repair Services
Contract (250102)

The purpose of this contract is to provide
preventive maintenance, diagnostic, and repair
services to the intelligent transportation
systems (ITS) equipment and the SunGuide
TMC. Performance ratings are used to assess
contractor performance under this contract.
The budgetary ceiling for the first three years is
$8.3 million. This contract will be renewed for
three more years.

Contract End Date: July 2017

Contact: Derole Duncan (305) 640-7308

District Wide ITS Operations Support Services
Contract (250115 and 417740)

The purpose of this contract is to assist the
District with the management and operations of
the FDOT District 6 ITS. The consultant is
responsible for providing services to the
District, such as, but not limited to: monitoring
traffic conditions on Miami-Dade and Monroe
Counties’ roadways via CCTV cameras and
vehicle detection systems, disseminating
traveler information via DMS and statewide 511
system, operating the 1-95 Express Lanes and
ramp signaling systems, dispatching Road
Ranger Service Patrol vehicles to crash scenes,
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providing information technology support, and
traffic operations and ITS engineering support
services. The services are categorized into seven
major areas: SunGuide TMC Operations
Services, Contract Management Services, TMC
Information Technology Services, Miscellaneous
TMC Operations Support Services, ITS Public
Outreach Services, ITS Utility Locates Services,
and Traffic Operations and ITS Engineering
Services. Performance ratings are used to assess
consultant performance under this contract.
The current contract budget is $38.2 million.
Contract End Date: December 2015

Contact: Javier Rodriguez (305) 640-7307

District Wide ITS Technical Consultant Contract
(250115)

The contract will assist the Traffic Operations
and ITS staff with the preparation of feasibility
studies, Requests for Proposals and, as needed,

on-call or miscellaneous ITS engineering
services. The current contract budget is
$500,000.

Contract End Date: February 2018
Contact: Sergio Bravo (305) 640-7344

Traffic Engineering/ITS Support Contract
(414754)

This contract will assist the ITS staff by
providing Florida International University

Engineering staff and students for traffic
engineering and ITS technical support services
on ITS projects. The current contract budget is
$270,000.

Contract End Date: January 2023

Contact: Alejandro Motta (305) 640-7346
District Wide Traffic Studies
(409521)

This contract assists the ITS staff with the
preparation of feasibility studies, designs,
scopes of services, and program management
support for the deployment of the 1-95 Ramp
Signaling Project, and miscellaneous traffic

Operations
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operations and ITS studies, as-needed. The
current contract budget is $665,000.

Contract End Date: October 2015

Contact: Javier Rodriguez (305) 640-7307

Incident Management

Incident Management Services (250113 &
415456)

Provide incident management services along SR
826, 1-195, 1-395, 1I-75 and 1-95 (including
express lanes) to assist FDOT and the Florida
Highway Patrol with clearing traffic crashes,
removing disabled vehicles and debris from the
roadways, and keeping travel lanes open to
traffic. The current contract budget is $23.0
million.

Contract End Date: June 2018

Contact: Javier Rodriguez (305) 640-7307

Automated Vehicle Location (252058)

Provide automated vehicle location system and
support services. The current contract budget is
$150,000.00.

Contract End Date: June 2015

Contact: Alejandro Motta (305) 640-7346

District Seven

Freeway Management Systems

Tampa Bay SunGuide® Freeway Management
System, Phase lll Pinellas County (407233-5)

This intelligent transportation systems (ITS)
project is on 1-275 from the South Sunshine
Skyway Toll Plaza to 54th Avenue South. URS
will complete the project under a systems
manager contract. This project will provide an
updated system of devices that will include
installing  closed-circuit  television (CCTV)
cameras on the towers, a wind monitoring
system, highway advisory radio (HAR) system,
and development of a new technique to replace
and/or connect new conduit to the bridge. The
construction contractor is World Fiber.
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Construction is complete and URS is integrating
ITS components added to the existing system.
Anticipated Completion Date: September 2013
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Phase Il Hillsborough County (410909-9)
This ITS project is on I-75 from North of Bruce B.
Downs Boulevard to SR 56 (Exit 275). This
project will provide a new system of devices
that will include installing CCTV cameras,
dynamic message signs (DMS), and microwave
vehicle detector sensors (MVDS). It is designed
and funded under the original URS contract C-
8E39 as the I-75 segment. This project goes with
construction projects 408459-1, 408459-2,
408459-3, and 410909-2. The construction
contractor is Prince Construction.

Anticipated Completion Date: June 2014
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Phase Il Hillsborough County (410909-2)
This ITS project is on I-75 from Fowler Avenue
to north of Bruce B. Downs Boulevard. This
project will provide a new system of devices
that will include installing CCTV cameras (to
include dual-mount lowering device cameras),
DMS, arterial DMS using wireless connections,
and MVDS. This project is designed with
roadway contract C-8E39 and is being
completed by PB World as a supplement to the
roadway contract. This project was let with
projects 408459-1, 408459-2, 408459-3, and
410909-9. The construction contractor is Prince
Construction.

Anticipated Completion Date: June 2014
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Phase Il Hillsborough County (407233-7)
This ITS project is on I-275 from Bearss Avenue
to the 1-75/1-275 Apex in Hillsborough County.
Construction began in January 2011. This
project will provide a new system of devices
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that will include installing Hub distribution,
CCTV cameras, DMS, and MVDS. The project
manager is working with the systems manager,
URS, on procuring and installing ITS equipment.
The construction contractor is  Prince
Construction. Construction is complete and
URS is integrating ITS components added to the
existing system.

Anticipated Completion Date: Construction
complete; integration to be complete February
2014

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Phase IV Manatee County (407233-6)
This ITS design project is on [-275 from south of
the Sunshine Skyway Bridge to the I-75/1-275
Apex in Manatee County. This project will
provide a new system of devices that will
include installing CCTV cameras, arterial DMS
using wireless connections, MVDS, and HAR
system. The project designer was Metric
Engineering. The construction contractor is
Highway Safety Devices, Inc.

Anticipated Completion Date: March 2014
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Design/Build Push Button Il (254677-1)
This project will install wireless device
equipment on I-75 at three interchanges and
one underpass located at SR 54, SR 52, SR 50,
and St. Joe Road. This ITS project will provide
wireless video and vehicle monitoring at
interchanges for future road construction. The
design was completed in April 2012 by RCC. The
construction contractor is Florida Safety
Contractors. Integration is on-going.
Anticipated Completion Date: February 2014
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Phase Il Hillsborough County (258398-
3/5)
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This project is on 1-275 from SR 60 (Memorial
Highway) to Hillsborough River. This project will
provide an updated system of devices that will
include installing CCTV cameras, HAR system,
MVDS, DMS, and arterial DMS with fiber optic
backbone support. The construction contractor
is Skanska / PB World DB team.

Anticipated Completion Date: June 2015
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pasco County (258736-1)

This project is on I-75 from north of SR/CR 54 to
north of SR 52. This ITS project will provide an
updated system of devices that will include
installing CCTV cameras, HAR system, MVDS,
DMS, and arterial DMS with fiber optic
backbone support. The construction contract is
due to let approximately November 2013 and
was awarded to the DB Team of Granite/Atkins.
Anticipated Completion Date: December 2015
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411014-2)

This project is on I-75 from north of SR 52 to the
Pasco/Hernando County line. This ITS project
will provide an updated system of devices that
will include installing CCTV cameras, HAR
system, MVDS, DMS, and arterial DMS with
fiber optic backbone support. The RFP
document is currently in development.
Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-3)

This project is on |-75 from the Pasco/Hernando
County line to south of US98/SR50/Cortez. This
ITS project will provide an updated system of
devices that will include installing CCTV
cameras, HAR system, MVDS, DMS, and arterial
DMS with fiber optic backbone support. The
RFP document is currently in development by
HDR.
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Contract Let Date: January 2014
Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-4)

This project is on 1-75 from south of
US98/SR50/Cortez to north of
US98/SR50/Cortez. Note: Construction will be
completed with project 411011-3. This ITS
project will provide an updated system of
devices that will include installing CCTV
cameras, HAR system, MVDS, DMS, and arterial
DMS with fiber optic backbone support.
Contract Let Date: October 2014

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411012-2)

This project is on [|-75 from north of
US98/SR50/Cortez to the Hernando/Sumter
County line. This ITS project will provide an
updated system of devices that will include
installing CCTV cameras, HAR system, MVDS,
DMS, and arterial DMS with fiber optic
backbone support.

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System Phase IV, Pasco County (410909-4)

This project is on I-75 from SR 56 to SR 54. This
ITS project will provide an updated system of
devices that will include installing DMS/arterial
DMS, CCTV cameras, HAR system, road weather
information system, and MVDS, with fiber optic
backbone support. The construction contract
let approximately November 2013 and was
awarded to the DB team of Cumby and Fair /
Highway Safety Devices.

Anticipated Completion Date: November 2014
Contact: Greg Reynolds (813) 615-8612
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Tampa Bay SunGuide Freeway Management
System Hybrid Project, Hillsborough County

(410909-6)

This  project is on I-75 from the
Hillsborough/Manatee County line to
Bloomingdale/Progress Boulevard. This ITS

project will be part wireline/part wireless that
will facilitate cameras at the interchanges of
Gibsonton Drive, Big Bend Road, College
Avenue, and Moccasin Wallow Road. The
construction  contract let approximately
November 2013 and was awarded to Highway
Safety Devices.

Anticipated Completion Date: August 2014
Contact: Greg Reynolds (813) 615-8612

Incident Management

Road Rangers Service Patrol (408206-1-8B-01)
The Road Rangers service patrol was initially
established in October 2000 to provide “free”
highway assistance to motorists and assist in
clearing freeway incidents. Since that time, the
mission evolved to “incident response.” Road
Rangers still assist motorists, but only as a
secondary function. District Seven service
patrols cover Hernando (partial), Hillsborough,
Pasco, and Pinellas Counties, operate 24/7/365,
and average more than 6,000 incidents per
month. In addition, District Seven manages the
Road Rangers service patrol on -4 in Polk
County and on the Sunshine Skyway Bridge
corridor. Road Rangers’ primary duties are to
respond to incidents of all types, provide traffic
control and assist law enforcement and other
first responder personnel in the quick clearance
of traffic incidents/accidents to restore safe,
smooth and efficient operation of our roadway
system, remove disabled vehicles from the
roadway and clear hazardous debris. Road
Rangers also provide essential assistance during
storm events and other emergencies.

Contact: Romona Burke (813) 615-8613
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Rapid Incident Scene Clearance (424209-1-82-
01)

As an aid to the State of Florida’s Open Roads
Policy, which provides quick clearance for safety
and mobility, Florida’s Rapid Incident Scene
Clearance (RISC) initiative is an innovative
program offering cash incentives to towing and
recovery companies that quickly and
adequately respond to qualified incidents on
Florida’s interstate highways. District Seven
began the RISC program in January 2009.
Currently, there are two contractors in
operation in the District. Since inception, there
have been 113 RISC-qualified incidents, 111 of
which have been cleared within the 90-minute
period. The District continues to solicit
additional interested companies for this
program and to work closely with the Florida
Highway Patrol and other agencies to improve
RISC response.

Contact: Terry Hensley (813) 615-8611

Florida’s Turnpike Enterprise

Advanced Traffic Management Systems

Homestead Extension of Florida’s Turnpike
(HEFT) Reconstruction (423372-2, 415488-1,
406096-1, 415051-1, 427146-1, 415051-4)

This project includes multiple roadway widening
sections broken into six separate projects — five
design/build projects and one design/bid/build
project. The project limits are from SW 288"
Street to SR 836 and include a complete
reconstruction of the intelligent transportation
systems (ITS) facilities throughout the project.
The new system will include fiber optic cable,
closed-circuit  television (CCTV) cameras,
dynamic message signs (DMS), and detection
devices. The existing system will be maintained
throughout construction until the new devices
can be brought on-line. Additional ITS devices,
including detectors, DMSs, and CCTV cameras,
will be used to monitor and verify traffic
conditions on new express lanes that are being
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constructed within the corridor. All of the
projects begin construction activities during
fiscal year (FY) 2014 and FY 2015.

Approx. Completion: 423372-2 (April 2018);
415488-1 (April 2016); 406096-1 (July 2017);
415051-1 (March 2018); 427146-1 (September
2017); 415051-4 (November 2018)

Contact: John Easterling (954) 934-1620

Veterans Expressway Reconstruction (406151-
1-52-01, 406152-1-52-01, 431275-1-52-01)

This project includes three roadway widening
sections  broken into three separate
design/bid/build projects. The project limits are
from Memorial to south of Gunn Highway and
include a complete reconstruction of the ITS
facilities through the project. The new system
will include fiber optic cable, CCTV cameras,
DMSs, and detection devices. The existing
system will be maintained through construction
until the new devices can be brought on-line.
Additional ITS devices, including detectors,
DMSs, and CCTV cameras, will be used to
monitor and verify traffic conditions within new
express lanes that are being constructed within
the corridor. All three contracts began
construction activities during the months of
April and May 2013.

Approx. Completion: 406151-1 (Feb 2016);
406152-1 (January 2016); 431275-1 (March
2016)

Contact: John Easterling (954) 934-1620

Freeway Management Systems

Traffic Management Centers (190717-1-52-
03/04/05/08)

The Florida’s Turnpike Pompano and Turkey
Lake Transportation Management Centers
(TMC) provide 24-hours a day, 7-days a week
staffing coverage. Incident management s
accomplished utilizing 555 CCTV cameras; 15
highway advisory radio stations: 15 Citizen Band
Radio Alert System stations; 58 DMSs along the
Turnpike’s Mainline and connecting arterials; 21
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DMSs on the Sawgrass Expressway and its
connecting arterials; seven DMSs on SR 417
(Seminole Expressway and Southern Connector
Extension); two DMSs on SR 429 (Western
Beltway); three DMSs on the Beachline
Expressway (SR 528); four DMSs on SR 570 (Polk
Parkway); and six DMSs on SR 589 (Veterans
Expressway/Suncoast Parkway). TMC team
members work closely with Florida Highway
Patrol (FHP) Troop K and other agencies to
detect, verify, and mitigate incidents. TMC team
members, under the supervision of advanced
traveler information system team leaders at
each facility, coordinate the State Farm Safety
Patrol/Road Ranger operators by dispatching
them on the Turnpike Mainline, HEFT, Sawgrass
Expressway (Toll 869), and Veterans Expressway
(Toll 589) through the 800 MHz Statewide Law
Enforcement Radio System (SLERS), an
automatic vehicle locator (AVL) system and
direct-connect communications. Florida's
Turnpike Enterprise (FTE) is also an integral part
of the Florida 511 Statewide Traveler
Information System. The TMC, in its role as the
24-hour communications hub for the Turnpike,
performs essential duties to support FTE Rapid
Incident Scene Clearance (RISC) and Specialty
Towing and Roadside Repair programs (STARR).
Approx. Completion: Operations Ongoing
Contact: John Easterling (954) 934-1620 and Jim
Hilbert (407) 264-3312

Traffic Management FHP Lake Worth Dispatch
Center Operations

FTE TMC has committed staffing at the FHP
Troop K, Lake Worth Dispatch Center, with two-
plus full-time FHP dispatch TMC team positions,
thus improving service to Turnpike customers.
The FHP dispatch center is staffed by TMC team
members over two shifts: from 6:00 a.m. to
2:30 p.m. and 2:00 p.m. to 10:30 p.m., seven
days a week. Our FHP Dispatch TMC Team
members work in conjunction with the Turnpike
TMC and facilitate sharing of incident status
information between FHP and the TMC. The

18

TMC staff members work closely with FHP
dispatch in tracking performance measures of
the STARR program. The coordination between
FHP dispatch command, TMC team members,
and FHP dispatchers and troopers enables the
TMC to assume a more proactive role in
incident management along its roadways in
terms of emergency verification and response,
dissemination of traveler information, and
other agency notifications. This accurate and
timely exchange of information has resulted in
the enhanced operation of the Turnpike’s ITS
devices and more efficient resource sharing.
The Turnpike TMC has two assigned console
positions responsible for managing FHP’s video
wall control.

Approx. Completion: On-going

Contact: John Easterling (954) 934-1620 and Jim
Hilbert (407) 264-3312

Southern Turnpike ITS Maintenance Contract
(4133513 7201)

This project provides funding for the
maintenance costs for the Turnpike ITS field
device systems for the Homestead Extension of
Florida’s Turnpike Milepost (MP) 0.0 to 47.0;
Florida’s Turnpike MP 0.0X to 193.0, and the
Sawgrass Expressway MP 0.0 to 22.5, including
ramps, feeder roads, connector roads, and
Turnpike system interchanges. The work
specified in the contract consists of providing
labor, materials, equipment, and incidentals
necessary to perform routine/periodic repairs,
replacements, and preventive maintenance of
the ITS. Maintenance services commenced on
March 1, 2013.

Approx. Completion: February 2014

Contact: Eric Gordin (407) 264-3316

Northern Turnpike ITS Maintenance Contract
(4133512 7201)

This project provides funding for the
maintenance costs for the Turnpike ITS field
device systems for Florida’s Turnpike Milepost
(MP) 193.0 to 309; SR-408 East-West
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Expressway MP 0 to 1; SR 417 Seminole
Expressway MP 38 to 55; SR 528 Beachline
Expressway MP 0 to 8; SR 429 Western Beltway
MP 0 to 11; SR 417 Southern Connector
Extension MP 0 to 6; SR 570 Polk Parkway; SR
589 Veterans Expressway; SR 589 Suncoast
Parkway; and SR 568 Veterans Expressway Spur
including ramps, feeder roads, connector roads,
and Turnpike system interchanges. The work
specified in the contract consists of providing
labor, materials, equipment, and incidentals
necessary to perform routine/periodic repairs,
replacements, and preventive maintenance of
the ITS. Maintenance services commenced on
March 1, 2013.

Approx. Completion: February 2014

Contact: Eric Gordin (407) 264-3316

Incident Management

Turnpike Enterprise State Farm Safety Patrol
(part of FDOT Road Ranger Program) (411451-
1-78-02)

FTE’s TMC dispatches State Farm Safety Patrol
on the Turnpike Mainline, Homestead Extension
of Florida’s Turnpike, and the Sawgrass
Expressway (Toll 869). Safety Patrol Road
Rangers are also dispatched on the Seminole
Expressway/Southern Connector Extension (Toll
417), Beachline Expressway (Toll 528), Western
Beltway (Toll 429), and the Veterans
Expressway (Toll 589). State Farm Safety Patrol
Road Rangers provide free service. With an
average monthly total of 660 patrol hours and
10,000+ calls, coverage ranges from 6 a.m. to 8
p.m., noon to 8 p.m., or 24/7 depending on the
location along Florida’s Turnpike system.
Minimal 24/7 coverage is now maintained
within the Miami-Dade, Broward, Palm Beach,
and Orange Counties urban limits of Florida’s
Turnpike. The TMC dispatches units via the
SLERS, 800 MHz (primary mode of
communication) and Direct Connect (back-up
communication) systems; the units are tracked

19

via an AVL system that is integrated into the
SunGuide® software.

A new five-year contract was awarded on
February 15, 2013 to Florida Turnpike Services
for coverage on the Turnpike system, with
provisions for new, tighter performance
measure requirements. The new contract also
provides an improved service truck mix with
two incident response trucks, five wrecker-type
trucks, and five pick-up trucks serving the needs
of Turnpike customers. The new truck mix was
completed in October 2013.

Completion: On-going

Contact: Jim Hilbert (407) 264-3312

Specialty Turnpike Towing and Roadside
Repair

In June 2009, FTE implemented an innovative
program to address its customers’ towing and
repair needs. Previously, the eight service
plazas along the Turnpike handled all towing
and vehicle repairs. Under this unique program,
the Turnpike is segregated into ten coverage
sectors, designated by mile posts with towing
and roadside repair contracts awarded to seven
area contractors. The STARR contract is a cost-
neutral contract for FTE, and requires the tow
contractors to respond to FHP-dispatched calls
within 30 minutes or less in urban areas, and
within 40 minutes in rural areas. These
contracts are performance-based, requiring
adherence to response times as noted in the
contracts and provision of a high level of
customer service and safety. Performance is
measured and communicated to the
contractors on a weekly basis, and each
contractor is expected to meet their
performance standards. Changes to the
contract can be made according to contractors’
ability to meet these standards. The last of
three one-year renewals of the original
contracts were awarded in June 2012. During
the four-year period of the original contract and
its renewals, the STARR Program operated at a
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88 percent on-time success rate with a 19
minute, 47 second response time over 29
thousand plus events.

New contracts for the ten sectors along the
Turnpike Mainline were advertised for a June
15, 2013, implementation using the RFP
process. Contracts for six of the ten sectors
were awarded on June 15, 2013. Awards for
the remaining four sectors are completed by
October 1, 2013.

Completion: On-going

Contact: Jim Hilbert (407) 264-3312

Rapid Incident Scene Clearance

The innovative RISC heavy-duty towing and
recovery program was developed and
implemented in 2004 to reduce the impact of
major traffic incidents on Florida’s Turnpike and
to help meet Florida’s Open Roads Policy goal
to clear the roadway in 90 minutes or less. The
RISC program is a major component of the
Traffic Incident Management Enhancements
program. RISC is an incentive-based program
that pays qualified participating tow companies
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monetary bonuses for meeting quick clearance
goals. In order to participate in the program,
towing and recovery companies must meet
equipment and training standards developed to
ensure the safe and efficient clearance of major
incidents. Recovery contractors are required to
respond within 60 minutes to an incident and
open the travel lanes within 90 minutes. If the
travel lanes are not open within 150 minutes,
the contractor may be assessed liquidated
damages. The TMC serves as the official
timekeeper of RISC milestones, the primary
contact for FHP, and the hub of traffic/incident
management communications. Since the
program’s inception, there have been 623
activations and the program is operating at a 95
percent success rate in incidents where the
vendor made its contractual arrival time and
was used to clear the incident.

Completion: On-going

Contact: John Easterling (954) 934-1620 or Mike
Washburn (954) 934-1621



